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Good afternoon Alice and Kate,
 
Attached please find the weekly update for review during our call tomorrow morning.  Please note
David Batson will be joining us at the start of the call.  We want to be sure that AlterEcho and EPA
are on the same page regarding the Background section of the allocation report, as we are in the
process of finalizing the various sections.  Talk to you at 9:30 AM tomorrow. 
 
Thanks!
Rob Young
AlterEcho
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CPRS Contract, TO 9: Weekly Status Report 
Report Date: September 10, 2020 


Schedule 
Risks General: COVID-19 impacts on parties’ ability to participate in allocation efforts and 


communications 
Status On schedule – per EPA’s April 2, 2020 communication 
Details • Final Allocation Report to be submitted to EPA by 12/28/20 


• David Batson reviewing Position Briefs, Responsive Briefs, and related expert reports 
and attachments, to determine relevancy of information and applicability for 
integration into conduct of allocation and Draft Allocation Report. 


• David Batson preparing Draft Allocation Report, with support from Fate & Transport 
Team and Sewers Team to support allocation calculations. 


• Since the Background section of the Draft Allocation Report will contain a description 
of the site and EPA actions or activities, EPA has required that the Background 
section of the Report be submitted to EPA for review and approval prior to the 
planned September 22 delivery date to the PAPs, per the terms of the ERG Work 
Plan.  EPA has also requested the opportunity to receive a copy of the Table of 
Contents of the draft report when provided to the PAPs.  In light of the 
understanding of confidentiality among the Allocation Team, David Batson conveyed 
this information to the PAPs.  After discussions, David Batson informed the PAPs that 
AlterEcho was planning to submit the Background section of the Report to EPA on 
September 15, and that further discussions regarding the section would need to take 
place directly between the PAPs and EPA. 


Budget 
Risks General: COVID-19 impacts on parties’ ability to participate in allocation efforts and 


communications:  Impacts causing difficulty for Allocation Team and all PAPs, but no 
substantial impacts on schedule noted. 
 
• No other budget risks have been identified.  


 
Status ERG received a task order modification with additional funding, which has been 


integrated into the project budget and financial systems. 
Details See status above.    


 






